
Disaster Event DAF Number

Federal 
Project 
Number 
(FPN)

State 
Project 
Number

Congressional 
District

County Route
Location (GPS 
or PM)

Project 
Description/Scope

DAF PR Cost 
Estimate

Time Extension 
Number 
(1st, 2nd, etc)

Time Extension Delay 
Justification

Expected Start of 
Construction

FHWA Time 
Extension 
Determination 

CA11-3 CEP-CT01-054-2 NA 01-0B5304
CA-2:

Huffman
MEN 162 11.5/11.8

Stabilize three adjacent 
landslides with shear 
pile wall, SPGA wall, 
drainage galleries, 

directional and 
horizontal drainage, 

surface drainage 
modification and 

geometric roadway 
improvements.

$20,960,000 6 Geotechnical Studies 1/1/2022

Yes

CA15-2 JMY-CT07-001-0 NA 07-318204 26 VEN 1 4.0/4.3

Construct secant walls 
on coast side of PCH 

(VEN 1) at 2 locations 
(PM 4.0 and PM 4.2)

$30,035,000 2 Enviro & RW 3/1/2018

Yes

CA15-2 LTP-CT04-001-0 NA 04-3J990 6 MRN 1 2.50 soldier pile wall, RSP $2,198,000 2 Environmental 3/1/2020
Yes

CA15-2 LTP-CT04-009-0 NA 04-4J080 14 SM 280 20.30/20.60
RSP, reconstruct paved 

ditch
$1,093,000 2 Right of Way 11/1/2020

No 

CA15-2 LTP-CT04-025-0 NA 04-4J420 6 MRN 101 0.20 repair drainage $830,000 2 Enviro & RW 7/1/2020
No 

CA15-2 PMP-CT04-020-0 NA 04-4J030 15 SCl 101 0.80
RSP, injection grouting, 

drainage
$1,309,000 2 Enviro & RW 7/1/2020

No 

CA16-4 LTP-CT04-011-0 NA 04-2K330 6 Son 101 38.70 replace culvert $598,500 1 Environmental 8/1/2022
No 

CA16-4 LTP-CT04-012-0 NA 04-2K330 6 Son 101 41.37 replace culvert $647,000 1 Environmental 8/1/2022
No 
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CA16-4 LTP-CT04-013-0 NA 04-2K350 6 Son 101 55.50
construct soldier pile 

wall
$2,561,000 1 Enviro & RW 4/1/2021

No 

CA16-4 LTP-CT04-014-0 NA 04-2K360 6 Son 116 9.50
construct soldier pile 

wall
$3,272,000 1 Enviro & RW 8/1/2022

No 

CA16-4 PMP-CT04-003-0 NA 04-2K420 1 Nap 128 9.20 RSP $1,209,000 1 Environmental 9/15/2020
No 

CA16-4 PMP-CT04-017-0 NA 04-2K280 18 SCl 9 5.97 RSP, replace culvert $1,157,000 1 Environmental 5/1/2022

No 

CA16-7 ZMY-CT08-051-0 NA 08-1H390 8 SBD 15
R20.60/R20.7

0
Reconstruct SB Cajon 

Truck Scale Facility
$6,130,000 1 Enviro & RW 4/1/2021

Yes
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14-2 RAC-NAP-001-0 26E0(001) N/A NAP
(DAF No. 1) Oak Knoll 

Ave MP 1.65/1.80
PM 1.65 to PM 1.8 $45,466.00 3 See Comments. 2/1/2019 9/30/2018 No

14-2

RAC-NAP-001-0, RAC-
NAP-002-0, RAC-NAP-005-
0, RAC-NAP-006-0, RAC-

NAP-007-0, RAC-NAP-008-
0, RAC-NAP-009-0, RAC-

NAP-010-1,
RAC-NAP-012-0, RAC-

NAP-013-1

26E0(001) N/A NAP
Pavement Restoration 

Var. Locations (Same as 
DAF 1,2,5-10, 12, 13)

PM Var $1,113,104.00 3 See Comments. 2/1/2019 9/30/2018 No

14-2 RAC-NAP-002-0 26E0(001) N/A NAP
(DAF No. 2) Oak Knoll 

Ave MP 0.90/1.00
PM 0.9 to PM 1 $198,755.00 3 See Comments. 2/1/2019 9/30/2018 No

14-2 RAC-NAP-005-0 26E0(001) N/A NAP
(DAF No. 5) Old Sonoma 

Rd MP 0.70
PM 0.7 to PM 0.7 $52,542.00 3 See Comments. N/A 9/30/2018 No

14-2 RAC-NAP-006-0 26E0(001) N/A NAP
(DAF No. 6) Old Sonoma 

Rd MP 0.78
PM 0.78 to PM 0.78 $46,252.00 3 See Comments. N/A 9/30/2018 No

14-2 RAC-NAP-007-0 26E0(001) N/A NAP
(DAF No. 7) Old Sonoma 

Rd MP 0.93
PM 0.93 to PM 0.93 $45,165.00 3 See Comments. N/A 9/30/2018 No
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14-2 RAC-NAP-008-0 26E0(001) N/A NAP
(DAF No. 8) Old Sonoma 

Rd MP 2.12/2.75
PM 2.12 to PM 2.75 $338,609.00 3 See Comments. 2/1/2019 9/30/2018 No

14-2 RAC-NAP-009-0 26E0(001) N/A NAP
(DAF No. 9) Old Sonoma 

Rd MP 2.26
PM 2.26 to PM 2.26 $35,074.00 3 See Comments. N/A 9/30/2018 No

14-2 RAC-NAP-010-1 26E0(001) N/A NAP
(DAF No. 10) Old 
Sonoma Rd MP 

2.75/2.80
PM 2.75 to PM 2.8 $46,089.00 3 See Comments. 2/1/2019 9/30/2018 No

14-2 RAC-NAP-012-0 26E0(001) N/A NAP
(DAF No. 12) Las Amigas 

Rd MP 2.29
PM 2.29 to PM 2.29 $35,401.00 3 See Comments. 2/1/2019 9/30/2018 No

14-2 RAC-NAP-013-1 26E0(001) N/A NAP
(DAF No. 13) Cuttings 
Wharf MP 2.25/2.35

PM 2.25 to PM 2.35 $269,751.00 3 See Comments. 2/1/2019 9/30/2018 No

14-2 RAC-NAP-014-1 26E0(002) N/A NAP
(DAF No. 14) Cuttings 

Wharf MP 1.75
PM 1.75 to PM 1.75 $122,119.00 3 See Comments. 2/1/2019 9/30/2018 No

14-2

RAC-NAP-014-1, 
RAC-NAP-020-1, RAC-

NAP-024-1, RAC-NAP-025-
1

26E0(002) N/A NAP
Structural Restoration 

Var. Locations (Same as 
DAF 14, 20, 24, 25)

PM Var $473,269.00 3 See Comments. 2/1/2019 9/30/2018 No
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14-2 RAC-NAP-017-1 26E0(003) N/A NAP
(DAF No. 17) Old 

Sonoma Rd MP 2.27
PM 2.27 to PM 2.27 $804,815.00 3 See Comments. 2/1/2020 9/30/2018 No

14-2 RAC-NAP-019-1 26E0(004) N/A NAP
(DAF No. 19) Yountville 

Cross Bridge 
$362,072.00 3 See Comments. 2/1/2020 9/30/2018 No

14-2 RAC-NAP-020-1 26E0(002) N/A NAP
(DAF No. 20) Silverado 

Trail
PM 1.47 to PM 1.47 $47,000.00 3 See Comments. 2/1/2019 9/30/2018 No

14-2 RAC-NAP-022-1 26E0(005) N/A NAP
(DAF No. 22) Silverado 

Trail at Taplin, MPM 
15.35 

PM 15.35 to PM 
15.35

$124,200.00 3 See Comments. 2/1/2020 9/30/2018 No

14-2 RAC-NAP-023-1 26E0(006) N/A NAP
(DAF No. 23) Silverado 

Trail MP 26.50 
PM 26.5 to PM 26.5 $119,400.00 3 See Comments. 2/1/2020 9/30/2018 No

14-2 RAC-NAP-024-1 26E0(002) N/A NAP
(DAF No. 24) Silverado 

Trail MP 0.16
PM 0.16 to PM 0.16 $189,250.00 3 See Comments. 2/1/2019 9/30/2018 No

14-2 RAC-NAP-025-1 26E0(002) N/A NAP
(DAF No. 25) Silverado 

Trail MP 10.64
PM 10.64 to PM 

10.64
$114,900.00 3 See Comments. 2/1/2019 9/30/2018 No
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14-2 RAC-NAP-027-0 26E0(007) N/A NAP
(DAF No. 27) West 

Pueblo Avenue BR21C-
0099

$51,400.00 3 See Comments. 4/1/2019 10/30/2019 No

14-2

RAC-NAP-027-0, 
RAC-NAP-028-0, RAC-

NAP-030-0, RAC-NAP-031-
0, RAC-NAP-032-0, RAC-

NAP-033-0

26E0(007) N/A NAP

Structural Restoration 
Var. Locations (Same as 
DAF 27, 28, 30, 31, 32, 

33)

PM Var to PM Var $364,150.00 3 See Comments. 4/1/2019 10/30/2019 No

14-2 RAC-NAP-028-0 26E0(007) N/A NAP
(DAF No. 028) First 
Street BR21C-0130

$28,500.00 3 See Comments. 4/1/2019 10/30/2019 No

14-2 RAC-NAP-030-0 26E0(007) N/A NAP
(DAF No. 030) Third 
Street BR21C-0012

$22,500.00 3 See Comments. 4/1/2019 10/30/2019 No

14-2 RAC-NAP-031-0 26E0(007) N/A NAP
(DAF No. 31) First Street 

BR21C-0127
$18,250.00 3 See Comments. 4/1/2019 10/30/2019 No

14-2 RAC-NAP-032-0 26E0(007) N/A NAP
(DAF No. 032) Lincoln 
Avenue BR21C-0011

$181,250.00 3 See Comments. 4/1/2019 10/30/2019 No

14-2 RAC-NAP-033-0 26E0(007) N/A NAP
(DAF No. 033) Trancas 

Street BR21C-0003
$62,250.00 3 See Comments. 4/1/2019 10/30/2019 No
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15-2 MEM-LAK-002-1
ER-28C1(001)             
ER-28C1(003)

N/A LAK Hill Road 7.7 - 7.8 $1,313,250.00 2 See Comments.

Assuming 
no 

additional 
significant 

delays with 
the right of 

Yes

15-6 KCB-CALCO-007-0 ER030E0(008) N/A CAL Mt Ranch Rd (Guardrail) PM 5.6 to PM 5.6
Repair 

damaged 
guardrail.

$7,576.00 2 See Comments.
Spring 
2018

9/30/2018 No

15-6 KCB-CALCO-008-0 ER030E0(009) N/A CAL Mt Ranch Rd (Guardrail) PM 2.3 to PM 2.4
Repair 

damaged 
guardrail.

$17,408.00 2 See Comments.
Spring 
2018

9/30/2018 No

15-6 KCB-CALCO-021-1 ER-30E0(021) N/A CAL
Sheep Ranch Rd (Road 

Repair)
PM 0 to PM 1

Repair 
damaged 

road.
$211,589.00 2 See Comments.

Spring 
2018

9/30/2018 No

15-6 KCB-CALCO-022-1 ER-30E0(010) N/A CAL
Sheep Ranch Rd (Road 

Repair)
PM 1 to PM 2

Repair 
damaged 

road.
$206,430.00 2 See Comments.

Spring 
2018

9/30/2018 No

15-6 KCB-CALCO-023-1 ER-30E0(011) N/A CAL
Sheep Ranch Rd (Road 

Repair)
PM 2 to PM 3

Repair 
damaged 

road.
$202,390.00 2 See Comments.

Spring 
2018

9/30/2018 No

15-6 KCB-CALCO-024-1 ER-30E0(012) N/A CAL
Sheep Ranch Rd (Road 

Repair)
PM 3 to PM 4

Repair 
damaged 

road.
$208,646.00 2 See Comments.

Spring 
2018

9/30/2018 No
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15-6 KCB-CALCO-025-1 ER-30E(013) N/A CAL
Fricot City Rd (Road 

Repair)
PM 0 to PM 1

Repair 
damaged 

road.
$201,420.00 2 See Comments.

Spring 
2018

9/30/2018 No

15-6 KCB-CALCO-026-1 ER-30E0(014) N/A CAL
Fricot City Rd (Road 

Repair)
PM 5.5 to PM 6.5

Repair 
damaged 

road.
$129,820.00 2 See Comments.

Spring 
2018

9/30/2018 No

15-6 KCB-CALCO-027-1 ER-30E0(003) N/A CAL
Fricot City Rd (Road 

Repair)
PM 7 to PM 8

Repair 
damaged 

road.
$559,015.00 2 See Comments.

Spring 
2018

9/30/2018 No

15-6 KCB-CALCO-028-1 ER-30E0(022) N/A CAL
Fricot City Rd (Road 

Repair)
PM 8 to PM 9

Repair 
damaged 

road.
$567,108.00 2 See Comments.

Spring 
2018

9/30/2018 No

15-6 KCB-CALCO-030-1 ER-30E0(004) N/A CAL
Jesus Maria Rd (Road 

Repair)
PM 7 to PM 8

Repair 
damaged 

road.
$567,561.00 2 See Comments.

Spring 
2018

9/30/2018 No

15-6 KCB-CALCO-031-1 ER-30E0(005) N/A CAL
Jesus Maria Rd (Road 

Repair)
PM 8 to PM 9

Repair 
damaged 

road.
$469,320.00 2 See Comments.

Spring 
2018

9/30/2018 No

15-6 KCB-CALCO-032-1 ER-30E0(006) N/A CAL
Jesus Maria Rd (Road 

Repair)
PM 9 to PM 10

Repair 
damaged 

road.
$469,320.00 2 See Comments.

Spring 
2018

9/30/2018 No
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15-6 KCB-CALCO-033-1 ER-30E0(007) N/A CAL
Jesus Maria Rd (Road 

Repair)
PM 10 to PM 11

Repair 
damaged 

road.
$476,745.00 2 See Comments.

Spring 
2018

9/30/2018 No

15-6 KCB-CALCO-036-0 ER-30E0(015) N/A CAL
Fricot City Rd (Culvert 

Damage)
PM 6 to PM 7

Repair 
culvert 

damage.
$30,459.00 2 See Comments.

Spring 
2018

9/30/2018 No

15-6 KCB-CALCO-037-0 ER-30E0(016) N/A CAL
Jesus Maria Rd (Culvert 

Damage)
PM 0 to PM 1

Repair 
culvert 

damage.
$79,209.00 2 See Comments.

Spring 
2018

9/30/2018 No

15-6 KCB-CALCO-038-0 ER-30E0(017) N/A CAL
Jesus Maria Rd (Culvert 

Damage)
PM 2 to PM 3

Repair 
culvert 

damage.
$62,560.00 2 See Comments.

Spring 
2018

9/30/2018 No

15-6 KCB-CALCO-039-0 ER-30E0(018) N/A CAL
Jesus Maria Rd (Culvert 

Damage)
PM 7 to PM 8

Repair 
culvert 

damage.
$51,500.00 2 See Comments.

Spring 
2018

9/30/2018 No

15-6 KCB-CALCO-040-0 ER-30E0(019) N/A CAL
Jesus Maria Rd (Culvert 

Damage)
PM 9 to PM 10

Repair 
culvert 

damage.
$117,147.00 2 See Comments.

Spring 
2018

9/30/2018 No

15-6 KCB-CALCO-041-0 ER-30E0(020) N/A CAL
Jesus Maria Rd (Culvert 

Damage)
PM 10 to PM 11

Repair 
culvert 

damage.
$55,953.00 2 See Comments.

Spring 
2018

9/30/2018 No
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16-1 RBS-LACO-013-1 ER-30L0(008) 25 LA
Lake Hughes Road at 

235' s/o MM 2.47

Project Extends 
from 1035' S/O MM 

2.47 to 565' S/O 
MM 2.47

Construct 
three 4 feet 
high by 10 
feet wide 
reinforced 
concrete 

$1,408,000.00 1 See Comments. 6/1/2020 11/30/2020 Yes

16-4 DDM-SCRCO-001 ER-30R0(011) 0517000023 18 SCR Bear Creek Road 2.14

Stabilize 
and 

reconstruct 
roadway

$204,380.00 1

Project site suffered 
considerably more damage 

during winter 2017 storm event 
requiring an increased scope. A 
DAF was approved for the 17-2 

event to include the new 

6/1/2019 11/1/2019 No

16-4 DDM-SCRCO-002 SCR Buena Vista Drive 2.88 1 9/30/2018 No

16-4 DDM-SCRCO-003 ER-30R0(003) 0517000024 18 SCR East Zayante Road 5.01

Stabilize 
and 

reconstruct 
roadway

$541,300.00 1

Repairs at this site will require 
working in Zayante Creek, 
which is a critical fisheries 

stream. Environmental 
approval and permitting is 

delaying the project.

6/1/2020 10/15/2020 No

16-4 DDM-SCRCO-004 ER-30R0(004) 0517000025 18 SCR East Zayante Road 6.63

Stabilize 
and 

reconstruct 
roadway

$278,850.00 1

Project site suffered 
considerably more damage 

during winter 2017 storm event 
requiring other repair 

alternativess to be evaluated.

6/1/2020 10/15/2020 No

16-4 DDM-SCRCO-005 ER-30R0(005) 0517000026 20 SCR Eureka Canyon Road 4.28

Replace 
RSP&recon

struct 
pavement

$178,500.00 1

Repairs will require work in 
Corralitos Creek. This requires 

extensive environmental 
approvals and consultations 

delaying the project.

6/1/2020 10/15/2020 No
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16-4 DDM-SCRCO-006 ER-30R0(006) 0517000028 18 SCR
Glenwood Drive 

Glennwood Canyon 
Road

0.9

Stabilize 
and 

reconstruct 
roadway

$641,650.00 1

The DAF was not approved by 
FHWA until August 2017. The 
County only did limited design 

work until DAF approval. 
Survey work and preliminary 

designs have commenced 
along with geotechnical work.

6/1/2019 11/1/2019 No

16-4 DDM-SCRCO-007 ER-30R0(007) 0517000027 20 SCR Hazel Dell Road 2.58

Stabilize 
and 

reconstruct 
roadway

$1,102,875.00 1

Project site suffered 
considerably more damage 
during the winter of 2017 

storm event. A new DAF was 
approved for the 17-2 storm 

event. This DAF may be closed.

No

16-4 DDM-SCRCO-008 ER-30R0(008) 0517000029 18 SCR Lompico Road 0.75 Place RSP $339,875.00 1

Repairs will require work in 
Lompico Creek. This requires 

extensive environmental 
approvals and consultations 

delaying the project.

6/1/2020 10/15/2020 No

16-4 DDM-SCRCO-009 SCR Soque Drive 5.55 1 9/30/2018 No

16-4 DDM-SCRCO-010 ER-30R0(010) 0517000031 20 SCR VINE HILL ROAD 1.96
reconstruct 
slope,drain
&pavement

$77,410.00 1

Design requires complex right 
of way issues due to driveway 

drainage issues. We are 
currently trying to come up 
with design options that are 
acceptable to the property 

owner.

7/1/2019 11/1/2019 No
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16-7 ZMY-SBDCO-001 ER 32A0(001) 8 SBD Cajon Boulevard 0.75 SE Kenwood $859,597.00 1 See Comments.
Spring 
2019

Summer 
2019

Yes
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